

# Schedule



FPN: 417540 1 22 01

Spring '13 Summer '13 Fall '13 Winter '13-'14 Spring '14 Summer '14 Fall '14 Winter '14-'15 Spring '15 Summer '15 Fall '15 Winter '15-'16 Spring '16 Summer '16 Fall '16 Winter '16-'17 Spring '17

Develop/evaluate alternatives	Winter '11-'12 - Summer '15																				
Draft project documentation	Fall '12 - Summer '15																				
Final project documentation											Summer '15 - Winter '16-'17										
Public involvement milestones																					
FHWA approval																					



Newsletter



Public workshop



Public hearing