

Financial Project ID No: 442630-1

Project Schedule DeSoto Bridge Replacement

Project Development and Environment (PD&E) Study

	From Manatee Avenue East (SR 64) to Haben Boulevard in Manatee County																
	2023 May Jun July Aug Sep Oct Nov Dec								2024 Jan Feb Mar Apr May Jun Jul Aug Sep								
Kick Off Meeting	*																
Data Collection																	
Develop & Evaluate Alternatives																	
Alternatives Public Informational Meeting						\Rightarrow											
Final Documents																	
Public Hearing											*						
Study Approval/LDCA*																	$\stackrel{\wedge}{\Rightarrow}$
Continuous Public Involvement																	
*Location Design Concept Acceptance																	

Milestone Meeting = **

Study Approval/LDCA= 🖈

Subject to change