


SR 70 PD&E Study

from CR 721 South to CR 599/128th Avenue



Schedule and Funding



Preliminary - Subject to Change

Public Workshop
 Public Hearing
 Newsletter
 LDCA

| PHASE | FISCAL YEAR |
|--------------|--------------------------|
| Design | Partially Funded in 2024 |
| Right-of-Way | Unfunded |
| Construction | Unfunded |