



# SR 70

## PROJECT DEVELOPMENT & ENVIRONMENT (PD&E) STUDY



www.swflroads.com/project/449851-1

# PROJECT SCHEDULE AND FUNDING

Study Activities	2023			2024			2025			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Study Begins	★									
Public Involvement / Newsletters (4)	#1				#2				#3	#4
Data Collection										
Engineering & Environmental Analysis										
Draft and Final Study Documents										
Alternatives Public Workshop										
Public Hearing										
OEM Approval <i>(Location and Design Concept Acceptance)</i>										★

**WE ARE HERE**

FDOT ADOPTED 5-YEAR WORK PROGRAM JULY 1, 2023 TO JUNE 30, 2028	
PD&E STUDY	FUNDED
DESIGN	UNFUNDED
RIGHT-OF-WAY (LAND) ACQUISITION	UNFUNDED
CONSTRUCTION	UNFUNDED