



SCHEDULE

	2024						2025	
	2023-JULY 2024	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY
APPROVAL OF METHODOLOGY MEMO		★						
GIS/DATA COLLECTION	█							
REFINE & EVALUATE CORRIDORS - DRAFT DOCUMENTS		█						
ALTERNATIVES PUBLIC WORKSHOP					✉			
FINALIZE DOCUMENTS & ACE STUDY APPROVAL					█			
BEGIN PD&E STUDY							█	
CONTINUOUS PUBLIC ENGAGEMENT	█							

PRELIMINARY - SUBJECT TO CHANGE

LEGEND

- ★ = MILESTONE
- ✉ = MEETING